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ESTIMATE RUN 09/12/2017

ESTIMATE SUMMARY 14:37:01

CONTID: C20886         ESTIMATE NO: 0003 PROG 2005

PCN: 20886-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 1 FY17 US 040A WALL REP PERCENT TIME:

PROJECT NO: NHPPR100-249                  

REGION 1 FY17 US 040A WALL REP

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ESCO CONSTRUCTION CO. PAY PERIOD ENDING

6106 S. BROOK FOREST RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

EVERGREEN CO 80439     (303)674-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,176,545.88 PARTICIPATING $ $ 329,665.40

AWARD PROJECT AMT: 2,067,578.68 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,049.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.13

FIXED COMPLETION DATE

FIXED COMPLETION DATE

25.14%

1,629,458.51

329,665.40

329,665.40

320,615.44

$

$

$

$

547,087.37

0.00

547,087.37

0.00

547,087.37

-14,972.62

0.00

532,114.75

0.00

AMOUNT DUE 532,114.75 320,615.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 320,615.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

92.0 TIME ALLOW: 11/1/2017 ??:??:??

ORIG TIME ALLOW: 11/1/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/02/201709/01/2017

02/16/2017

03/14/2017

03/30/2017

06/02/2017
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PCN: 20886-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.500

201-00001  
 

18,985.000.500

18,985.00

0.500

ACRE

37,970.00000

0010 Clean Inlet 38.000

0.000

202-04010  
 

33,896.0038.000

0.00

38.000

EACH

892.00000

0015 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

301.00000

0020 *Erosion Log Type 1 (12 Inch) 6,021.000

0.000

208-00002  
 

22,699.176,021.000

0.00

6,900.000

LF  

3.77000

0025 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

1,000.000

LF  

3.07000

0030 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

120.000

LF  

6.15000

0035 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,480.001.000

0.00

3.000

EACH

1,480.00000

0040 *Storm Drain Inlet Protection (Type II) 36.000

10.000

208-00054  
 

9,936.0046.000

2,160.00

46.000

EACH

216.00000

0045 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,340.00000

0050 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

798.408.000

0.00

40.000

HOUR

99.80000

0055 Removal and Disposal of Sediment (Equipment) 78.000

0.000

208-00105  
 

13,026.0078.000

0.00

80.000

HOUR

167.00000
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PCN: 20886-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 21.000

0.000

208-00106  
 

3,108.0021.000

0.00

40.000

HOUR

148.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

136.00000

0070 *Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

20.000

DAY 

452.00000

0075 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

10.000

EACH

338.00000

0080 *Seeding (Native) (Hydraulic) 0.000

0.000

212-00007  
 

0.000.000

0.00

0.500

ACRE

289.00000

0085 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

3,940.00000

0090 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.500

ACRE

3,130.00000

0095 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

1,480.00000

0100 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

40.000

HOUR

67.60000

0105 *Wildlife Biologist 8.500

2.500

240-00000  
 

1,331.0011.000

302.50

20.000

HOUR

121.00000

0110 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

101.00000



CONTID: C20886         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20886-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Environmental Health and Safety Management 0.600

0.100

250-00010  
 

3,787.000.700

541.00

1.000

L S 

5,410.00000

0120 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

59.000

TON 

398.00000

0125 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

7.00000

0130 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

6,150.00000

0135 *Mobilization 0.250

0.350

626-00000  
 

48,000.000.600

28,000.00

1.000

L S 

80,000.00000

0140 Public Information Services (Tier III) 0.330

0.170

626-01103  
 

2,655.000.500

902.70

1.000

L S 

5,310.00000

0145 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

28.000

GAL 

140.00000

0150 *Flagging 4.000

133.000

630-00000  
 

3,425.00137.000

3,325.00

3,200.000

HOUR

25.00000

0155 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

30.000

DAY 

246.00000

0160 *Traffic Control Management 37.000

20.000

630-00012  
 

39,900.0057.000

14,000.00

150.000

DAY 

700.00000

0165 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

246.00000
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PCN: 20886-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2,460.001.000

0.00

2.000

EACH

2,460.00000

0175 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

369.00000

0180 *Construction Traffic Sign (Panel Size A) 1.000

2.000

630-80341  
 

202.803.000

135.20

20.000

EACH

67.60000

0185 *Construction Traffic Sign (Panel Size B) 5.500

4.500

630-80342  
 

2,520.0010.000

1,134.00

46.000

EACH

252.00000

0190 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

252.00000

0195 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

25.000

EACH

43.00000

0200 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

2,460.000.500

2,460.00

4.000

EACH

4,920.00000

0205 *Portable Message Sign Panel 114.000

58.000

630-80359  
 

21,156.00172.000

7,134.00

400.000

DAY 

123.00000

0210 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

92.20000

0215 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

8.000

EACH

92.20000

0220 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

600.000

LF  

40.00000
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PCN: 20886-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Cone 15.000

45.000

630-80380  
 

924.0060.000

693.00

150.000

EACH

15.40000

0230 *Mobile Attenuator 22.000

10.000

630-85041  
 

19,200.0032.000

6,000.00

100.000

DAY 

600.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

113,636.680

F A 

1.00000

0239 Impact Atten (Temp) 0.000

0.000

630-85010  
 

0.000.000

0.00

6.000

EACH

3,350.00000

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0245 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 251,949.3785,772.40874,774.78CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0265 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

400.000

CY  

160.00000

0270 *Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

137.000

CY  

132.00000
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PCN: 20886-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:01

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0275 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

410.000

SY  

88.90000

0280 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

7.000

SY  

61.50000

0285 *Block Facing 0.000

1,982.000

504-04410  
 

166,488.001,982.000

166,488.00

10,136.000

SF  

84.00000

0290 *Facing (Special) 247.000

554.000

504-04440  
 

108,135.00801.000

74,790.00

1,569.000

SF  

135.00000

0295 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

7.000

CY  

470.00000

0300 *Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

900.000

SY  

10.60000

0305 *Roadway Compression Joint Sealer 0.000

0.000

518-00010  
 

0.000.000

0.00

88.000

LF  

113.00000

0306 Added Item (Foot)/ Roadway Compression Joint Sealer 
(Special)

0.000

0.000

900-00012  
 

0.000.000

0.00

250.000

LF  

194.18000

0307 Added Item (Foot)/ Concrete Joint Spall Repair 0.000

0.000

900-00012  
 

0.000.000

0.00

100.000

LF  

116.69000

0308 Added Item (Foot)/ Purchase Steel Plate 0.000

0.000

900-00012  
 

0.000.000

0.00

444.000

LF  

4.53000

0310 *4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

752.000

LF  

4.14000
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PCN: 20886-BID    ESTIMATE RUN 09/12/2017

PROJECT: NHPPR100-249                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:37:01

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0315 *Subsurface Drain Outlet 0.000

0.000

605-84000  
 

0.000.000

0.00

12.000

LF  

258.00000

CAT 274,623.00241,278.001,273,411.10CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

29,840.00000

0325 Field Laboratory (Class 2) 0.600

0.100

620-00012  
 

18,305.000.700

2,615.00

1.000

EACH

26,150.00000

0330 Sanitary Facility 1.000

0.000

620-00020  
 

2,210.001.000

0.00

1.000

EACH

2,210.00000

CAT 20,515.002,615.0028,360.00CURRENT AMT0400 $ $ $

$ 547,087.37329,665.40$2,176,545.88$CURRENT AMTPROJECT TOTAL


